



SIR SYED UNIVERSITY OF ENGINEERING & TECHNOLOGY
COMPUTER SCIENCE AND INFORMATION TECHNOLOGY DEPARTMENT
BS (COMPUTER SCIENCE)

COURSE INFORMATION SHEET

Session:	Fall-2025
Course Title:	Software Project Management
Course Code:	CS-467
Credit Hours:	3
Semester	7 th
Pre-Requisites:	CS-226 Software Engineering
Instructor Name:	Mr. Shardha Nand Mr. Umair Khan
Email and Contact Information:	shardhanand@ssuet.edu.pk , 34973414 umair.khan@ssuet.edu.pk
WhatsApp Group	SPM-Fall-2025
Office Hours:	Tuesdays & Wednesdays (02:00 pm – 03:30 pm)
Mode of Teaching:	Synchronous/Asynchronous/ Hybrid/Blended

COURSE OBJECTIVE:

The objective of this course is to understand the fundamental principles of software project management & have a good knowledge of responsibilities of project manager. Familiarity with the different methods and techniques used for project management. Be able to apply the knowledge in an effective manner.

COURSE OUTLINE:

Introduction to Software Project Management (PM), Project Management Concepts, PMI's Knowledge areas, PMI Framework, PMI Process Groups. Role of Software Project Manager, Understanding Organizations & Policies, Project Evaluation Techniques, Software Project Planning, Stakeholder Management, Software Scope Management, Project Schedule Management, Cost Management, Software Risk Management, Building Software Project Team, Earned Value Management in Software Projects, Procuring Goods and Services, Managing People in Software Environment, Building an Effective Communication Plan, Software Quality and Configuration Management, Agile Project Management Tool: JIRA/Monday Cloud Software.



SIR SYED UNIVERSITY OF ENGINEERING & TECHNOLOGY
COMPUTER SCIENCE AND INFORMATION TECHNOLOGY DEPARTMENT
BS (COMPUTER SCIENCE)

COURSE LEARNING OUTCOMES (CLOs):

CLO No.	Course Learning Outcomes (CLOs)	PLOs	Bloom's Taxonomy
1	Discuss the significance of continuous self-learning and professional growth in adapting to evolving practices and methodologies in software project management	PLO_10 (Lifelong learning)	C2 (Understanding)
2	Identify the different project contexts and suggest an appropriate management strategy.	PLO-2 (Knowledge for Solving Computing Problems)	C2 (Understanding)
3	Apply project management concepts to explain a given scenario.	PLO-3 (Problem Analysis)	C3 (Applying)

RELATIONSHIP BETWEEN ASSESSMENT TOOLS AND CLOs:

Assessment Tools	CLO1	CLO2	CLO3
Quizzes	4 (14%)	3 (8%)	3 (8%)
Assignments	4 (14%)	3 (8%)	3 (8%)
Mid	10 (36%)	10 (28%)	10 (28%)
Final	10 (36%)	20 (56%)	20 (56%)
Total	28 (28%)	36 (36%)	36 (36%)

GRADING POLICY:

Assessment Tools	Percentage	Marks
Quizzes	10%	10
Assignments	10%	10
Midterm Exam	30%	30
Final Exam	50%	50
TOTAL	100%	100

Recommended Book:

- *A guide to the Project Management Body of Knowledge (PMBOK guide) (2022).* Project Management Institute.

Reference Books:

- Luckey, T. and Phillips, J. (2011) *Software project management for dummies*. Hoboken, NJ: For Dummies.

Benchmarking:

- <https://cust.edu.pk/software-project-management-se4273/>
- <https://www.une.edu.au/study/units/software-project-management-cosc310>



(SSUET/QR/111)

SIR SYED UNIVERSITY OF ENGINEERING & TECHNOLOGY
COMPUTER SCIENCE AND INFORMATION TECHNOLOGY DEPARTMENT
BS (COMPUTER SCIENCE)

LECTURE PLAN

Course Title: Software Project Management

Course Code: CS-467

Week No.	Week Dates	Course plan	Recommended Reading	Assessment Tools
1	13-10-2025 To 17-10-2025	Intro to Software Project Management • Introduction to Project Management • Factors Used to Differentiate Projects • Types of Software Projects	PMI-Chap 1: pg. 04 – 10	
2	20-10-2025 To 24-10-2025	Software Project Evaluation Techniques • Role of Project Manager • Program & Portfolio Management • Project Selection Methods	PMI-Chap 1: pg. 11 – 16	
3	27-10-2025 To 31-10-2025	Software Project Planning • Identify the Project Purpose • Project Charter • Stakeholder Management	PMI-Chap 13: pg. 503 – 522	Quiz # 1
4	03-11-2025 To 07-11-2025	Software Scope Management • Define Software Scope • Collect Requirement • Work Breakdown Structure • Control & Validate Scope	PMI-Chap 5: pg. 138 – 170	
5	10-11-2025 To 14-11-2025	Software Project Scheduling • Define & Sequence activities • Estimate activity resource & duration • Develop & Control Schedule	PMI-Chap 6: pg. 181 – 228	Assignment # 1
6	17-11-2025 To 21-11-2025	Project Risk Management • Software Risk Identification • Software Risk Analysis • Software Risk Monitoring	PMI-Chap 11: pg. 394 – 440	
7	24-11-2025 To 28-11-2025	Project Cost Management • Planning cost • Estimation of costs • Budget determination • Controlling costs	PMI-Chap 7: pg. 231 – 256	Quiz # 2



(SSUET/QR/111)

SIR SYED UNIVERSITY OF ENGINEERING & TECHNOLOGY
COMPUTER SCIENCE AND INFORMATION TECHNOLOGY DEPARTMENT
BS (COMPUTER SCIENCE)

Week No.	Week Dates	Course plan	Required Reading	Key Date
8	Midterm Examination (01-12-2025 to 06-12-2025)			
9	08-12-2025 To 12-12-2025	Agile Project Management - Principles of Agile Project management - Agile Methodologies	Lecture Notes Provided	
10	15-12-2025 To 19-12-2025	Agile Project Management through JIRA - Introduction - Principles of Agile Project management - Agile Methodologies - Issue Types Build a Scrum and Kanban Board	Lecture Notes Provided	Assignment # 2
11	22-12-2025 To 26-12-2025	Organizational Structures and Policies - Types of organizations - Characteristics Organizations - Organizational Policies	PMI-Chap 2 : pg. 38 – 45	
12	29-12-2025 To 02-01-2026	Using Earned Value Management (EVM) - Basic Elements of EVM - Schedule Variance & Cost Variance - Schedule & Cost Performance Index	TL-Chap 14: pg. 281 – 290	Quiz # 3
13	05-01-2026 To 09-01-2026	Procuring Goods and Services for IT - Plan Procurement - Conduct Procurements - Control and Close Procurements	TL-Chap 12: pg. 245 – 260	
14	12-01-2026 To 16-01-2026	Managing People in Software Environment - Develop Human Resource Plan - Acquire Project Team - Develop and Manage Project Team	TL-Chap 11: pg. 229 – 244	Assignment # 3
15	19-01-2026 To 23-01-2026	Building an Effective Communication Plan - Plan Communications Management - Manage and Monitor Communications	PMI-Chap 10: pg. 359 – 392	
16	26-01-2026 To 30-01-2026	Software Quality & Configuration Management - Plan Quality Management through Selenium - Software Configuration Management	PMI-Chap 8: pg. 277 – 305 TL-Chap 16: pg. 315 – 330	
Final Examination (03-02-2026 to 14-02-2026)				

TL: Teresa Luckey

PMI: Project Management Institute